SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:40 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
Diary #: Const Calendar Day: Date: - -

y 238 : : y 483 . 30-Sep 2013. Mon.day 04-SF-80-13.2/13.9
Inspector Name: Altamirano, Victor Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: Break: Over Time:

Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Di ary: Dispute

Work description.
[]

Inspector(s): Victor Altamirano

Date: 093013

Location: West of OTD building test area

Weather: Partly cloudy / 70 - 72 degrees

Field Work - CCO 314

7:30am - Workers prepped to move boxes of anchor rods and sand bags off of the concrete slabs in
preparation to place test rigs 5 through 7 on the concrete slabs.

8am - Attended Monday’s staff meeting.

8:30am - Workers placed and attempted to center test rigs 5 - 7 using a forklift. They provided centerlines
and layout reference lines on the dead end before placing the test rigs. Workers used a forklift alone to
move the test rig as close as possible to get test rigs aligned and centered along layout lines. They also
used a crowbar to pry test rigs close the layout line. Note that when the workers got the test rigs aligned
and centered at the dead end, the test rig foot at the stressed end were misaligned in some cases by about
1/4 " -1/2 " along the transverse axis of the beam. ABF asked me if the position of the test rigs were ok
the way they were. | then asked ABF if the layout lines they marked were based on the geometry of the
concrete slab or based on the rebar location in the concrete slab. ABF indicated that the layout lines they
were setting were based on the concrete slab geometry. | informed ABF which test rigs needed to be
aligned closer and which did not. For each test rig, ABF verified the offset dimensions from the edge of
the concrete slab to the edge of the test rig feet after workers had the test rig aligned at the dead end.
Again in some cases the feet near the stressed end was misaligned. Workers completed aligning test
rigs 5 through 7 by about 9:50am. By about 10am, all workers went to break and the iron workers
informed me that they will be working on non-related test rig operations after break. ABF indicated that
they might be back in the afternoon to work on the test rigs.

8:30am - | also observed a laborer cleaning out one large black tank of the NaCl with water solution that
required to be cleaned before the eight tanks were picked up by the rental company. ABF confirmed me
later today that the laborers spent 2 hours cleaning out the tank today. No issues.

Periodically throughout the day | visited the yard at Pier 7 to see if any related Rod work was being
conducted. No test rig operations observed this afternoon.

Office Work

Wrote my diary.

Workers

Iron Workers: Barry Rothman and Robert Martell both worked 3 hours.

Laborer: Carlos (Pedro) Garcia (2 hours total of CCO 314 related work)

ABF : Kelvin Chen (3 hours of CCO 314 work) and Paul Fikse (1 hour of CCO 314 work)

V. Altamirano Work Hours 8 hours total.

Iron workers Hours: 3 hours total of CCO 314 work.
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor

Diary #: 238  Date: 30-Sep-2013 Monday
Equipment: Extendable Forklift ID 002005
9 Radios
CCO0O-314 Bid Item: 001 0-RRR-EFA.314 E2 Remove, Replace & Test Rods
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM CARLOS GARCIA 2.00 0.00 0.00 2.00 []
Ironworker APP ROBERT MARTELL 3.00 0.00 0.00 3.00 []
Ironworker INM BARRY ROTHMAN 3.00 0.00 0.00 3.00 []
Attachment

Test Rig 7

Test Rigs 5 - 7 set on concrete slab

Layout Lines_At Dead End
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